Assignment 1: WBS, Gantt Chart & Responsibility Matrix

University Library Management System | Submission-day schedule: 12 November 2026

Important: The Gantt chart is a suggested emergency schedule for the final submission day. Replace Member 1/2/3 placeholders with actual names. The assignment brief states that the complete LMS implementation is not required.

1. Work Breakdown Structure (WBS)

WBS ID	Work Package / Activity	Category	Expected Output / Completion Check	Responsibility	Effort (h)
1.0	Assignment 1: Create the project repository	Overall deliverable	All Assignment-1 submission requirements are completed and evidenced.	Team Lead	0.5
1.1	Create GitHub account / verify account	Account setup	GitHub account is active and accessible.	Team Lead	0.25
1.2	Create project repository	Repository setup	Repository named university-library-management-system is created.	Team Lead	0.25
1.3	Define project scope and objectives	Project planning	Scope, objectives, assumptions, and constraints are documented.	Member 1	0.75
1.4	Prepare README file	Documentation	README describes the project, objectives, and team members.	Member 1	0.5
1.5	Prepare project schedule / Gantt chart	Scheduling	Schedule includes activities, start/end dates, milestones, and deadline.	Member 2	0.75
1.6	Assign responsibilities and estimate effort	Resource planning	Responsibility assignment matrix and effort estimates are prepared.	Team Lead + Members	0.5
1.7	Identify and assess project risks	Risk management	Risks have likelihood, impact, and mitigation strategies.	Member 2	0.5
1.8	Create required repository folders	Repository organization	requirements, diagrams, ui-prototype, and reports folders exist.	Member 3	0.25
1.9	Install Git and clone repository	Version control setup	Git is installed and repository is cloned locally.	All members	0.5
1.10	Make at least three meaningful commits	Version control evidence	At least three meaningful commits appear in commit history.	All members	0.75
1.11	Create GitHub Issues and assign tasks	Task tracking	An issue exists for each major task and is assigned to a team member.	Team Lead	0.5
1.12	Verify evidence and submit	Final submission	Repository URL, README, commit history, issue screenshots, WBS, Gantt, and RAM are ready.	Team Lead	0.5

2. Gantt Chart — Thursday, 12 November 2026

Suggested remaining-work sequence from 20:00 to the 23:59 submission deadline (Pakistan time). If an activity is already complete, use that time for verification and evidence capture.

Start	Finish	Activity	WBS Ref.	Milestone / Output	Responsible	Duration
20:00	20:15	Confirm repository, account access, and project name	1.1–1.2	Repository exists and is accessible	M1 / Team Lead	0h 15m
20:15	20:40	Write project scope, objectives, assumptions, and constraints	1.3	Scope section completed	Member 1	0h 25m
20:40	20:55	Prepare / update README with project overview and team members	1.4	README committed	Member 1	0h 15m
20:55	21:25	Finalize WBS, Gantt schedule, responsibility matrix, and effort estimates	1.5–1.6	Planning sheets completed	Team Lead + Members	0h 30m
21:25	21:45	Complete risk register and mitigation strategies	1.7	Risk assessment completed	Member 2	0h 20m
21:45	22:10	Create required folders and add placeholder README files if needed	1.8	Four folders visible in repository	Member 3	0h 25m
22:10	22:40	Install/check Git, clone repository, stage and commit files	1.9–1.10	Local clone and 3 meaningful commits	All members	0h 30m
22:40	23:10	Create major GitHub Issues and assign team responsibilities	1.11	Issues and assignees visible	Team Lead	0h 30m
23:10	23:40	Capture repository, README, commit-history, and issue screenshots	1.12	Evidence folder ready	Team Lead	0h 30m
23:40	23:59	Final checklist, verify links/files, and submit Assignment 1	1.12	Submission completed before deadline	All members	0h 19m

Final deadline: 12 November 2026, 23:59. Submit repository URL, README, commit history, screenshots of GitHub Issues, Gantt/project schedule, WBS, and responsibility assignment matrix.

3. Responsibility Assignment Matrix (RAM)

WBS Ref.	Activity	Team Lead	Member 1	Member 2	Member 3
1.1–1.2	Account and repository setup	R/A			
1.3–1.4	Scope, objectives, README	C	R/A		
1.5	Gantt chart and schedule	A	C	R	
1.6	Responsibility and effort estimates	A	C	R	C
1.7	Risk assessment	C		R/A	
1.8	Create repository folders	A			R
1.9–1.10	Git installation, clone, commits	A	R	R	R

WBS Ref.	Activity	Team Lead	Member 1	Member 2	Member 3
1.11	GitHub Issues and assignments	R/A	C	C	C
1.12	Evidence check and submission	R/A	C	C	C

Legend: R = Responsible (does the work); A = Accountable (owns the result); C = Consulted (provides input). Replace placeholder member labels with real names. For a solo project, assign all roles to the individual student.